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01/26/2012 03:44 PM 

Clarification about the issue regarding analyses of the glycols at different labs: no effect on turnaround 
time is expected. 

The residence where yesterday's report indicated that the well that ran silty during purging has recovered 
and the residents have been able to use their well today. Cabot's treatment system subcontractor 
indicated that it is not unusual for wells in this area to become stressed easily and display silt problems. 

The large number of sample containers (up to 270) per station has caused some delays in labeling, 
processing and shipping of the samples. In one case, this may have compromised the sampling holding 
time, but only for a minor parameter (surfactants). The OSC has directed the START contractor to 
mobilize additional personnel (11) to improve the efficiency of both sampling and sample management. 
These additional personnel will arrive on Monday 1/30/12. The OSC has also requested additional sample 
management technical support from ERT and the SERAS contractor. While these changes are being 
implemented, the site team has re-scheduled sampling for the two residences originally set for Friday 
afternoon (the two residences scheduled for the morning will be sampled), This postponement will allow 
the site team to ensure timely shipment and analysis of samples. The previously scheduled sampling will 
resume on Monday 1/30/12. 

Four residences are being sampled today. At one of the residences, explosive levels of gases were 
detected in the treatment shed where the sample was being collected. The sampling team opened the 
door to the shed for ventilation, applied a tube to the spigot and collected the samples from a distance 
from the tap. 

Site operations were slowed today due to inclement weather (snow in AM, rain in PM). 

CIC Taylor was contacted by several residents today from our original outreach calls. 

Summary of surveys, appointments, sampling: 
Executive, Summary 

Surveys 

1/26/ 2012 Rece ived 

Survey 

fo llowup 

11 eeded 

Appoi11tme11t s 

Appointm ents t o be 

Scheduled scheduled 

Sp l its w ith Splits w it h 

PADEP Cabot 

Sampli11g 

Done 

Sampl ing Cat egories 

CO&A. Li st (21) 18 3 19 2 2 2 

Hist orica l Sampling (34) 33 1 31 3 0 0 

Added on Criteria (0) 0 0 0 0 0 0 

Unaccounted (11) 1 10 0 0 0 0 

TOTALS (66) 52 14 50 5 2 2 

* 1J 11 aocou11ted cat egory i11cludes homes where pho11 e disco1111 ected, phone ca lls not ret urned, sampling st atus u11known or 

outside publi shed area - 11 ot cou nted in appoi11t me11t t o be scheduled 
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